

the project and the independent technical adviser instructed jointly by hubNorth and the Council in respect of Campbeltown and Oban.

3.2 Regular highlight reporting to capture ongoing monitoring is being provided to the Customer Services and Community Services DMT's and to the SMT as well as the Policy and Resources Committee. The latest reporting in respect of each project indicates that there are no legal, financial or technical issues or risks arising at this time.

4.1 The projects to deliver new schools on a design, build, finance and maintain basis in respect of Campbeltown Grammar School and Oban High School, and a design and build in respect of the new Kirn Primary School are now in construction. This report captures ongoing monitoring covering financial, legal and technical risk.

5.1 Policy:	None at present
5.2 Financial	None at present
5.3 Legal	None at present
5.4 HR	None at present
5.5 Equalities	None at present
5.6 Risk	Risks are being monitored in accordance with an operational risk log.
5.7 Customer Service	None at present

Douglas Hendry (Executive