Summary of Projects
Project Ref Impact Affordability Deliverability Risk Total
Tarbert
Pavement/public realm improvements T10 Tarbert 14 2 14 -5 25
Barmore Road (A83)/Garvel Road junction improvement T02 Tarbert 11 3 15 -5 24
Indoor Bowling Facility T07 Tarbert 10 14 10 -14 20
Harbour facilities T11 Tarbert 13 10 15 -18 20
Carrick to West Loch Shores and Kennacraig Walking/Cycle Link T04 Tarbert 13 10 11 -18 16
Community Hub T05 Tarbert 11 10 9 -14 16
Skipness Bunkhouse T09 Skipness 11 10 10 -17 14
Tarbert flood defences T13 Tarbert 9 7 3 -13 6
Tarbert Housing Infrastructure - Easfield T01 Tarbert 12 1 8 -17 4
Lochgilphead
Lochgilphead Front Green LA10 Lochgilphead 20 8 19 -7 40
Argyll Street LA11 Lochgilphead 16 16 15 -9 38
Ardrishaig-Lochgilphead Cycling Link LA01
Lochgilphead &
Ardrishaig 13 8 16 -11 26
MAC Pool redevelopment LA20 Lochgilphead 11 11 16 -12 26
7,000 Oaks LA25 Argyll 11 8 13 -7 25
Lochgilphead Back Lanes LA12 Lochgilphead 14 6 15 -11 24
Reuse empty spaces LA29 Lochgilphead 11 7 12 -10 20
Art and Cultural Facilities LA07 Lochgilphead 15 4 6 -24 1
Ardrishaig
Gleaner Oil Site LA17 Ardrishaig 23 13 14 -18 32
Ardrishaig North Public Realm Improvements LA13 Ardrishaig 15 11 16 -11 31
Ardrishaig South Public Improvements LA16 Ardrishaig 14 12 14 -11 29
Bridge House Hotel LA19 Ardrishaig 14 9 15 -10 28
Ardrishaig Public Halls