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1.0 EXECUTIVE SUMMARY 

 
1.1 This report provides an update on the 6 projects which Mid Argyll, Kintyre and 

the Islands Area Committee agreed on 6 September 2017 focusing on those 
projects which have not previously been reported to committee as complete. 

 

 Lochgilphead Front Green (LA10) 
 

1.2 The main body of works were completed by 12 August 2022 and the site 
reopened that evening. An opening ceremony is planned following completion 
but details for this have yet to be agreed.  

 
1.3 We procured the works at Lochgilphead during a time of considerable uncertainty 

http://www.argyll-bute.gov.uk/ardrishaig/public-realm
http://www.argyll-bute.gov.uk/ardrishaig/public-realm


 

 Ardrishaig Gleaner Site (LA17) 
 

 
1.5 There have been a number of discussions between the Head of Development 

and Economic Growth and senior members of Scottish Canals in relation to 
Phase 2 of the site and how that could be developed. Whilst there are no firm 
proposals at this stage we believe that it is beneficial to retain the allocated funding 

against the phase 2 and that proposals will continue to be developed. We are 
looking at whether there is an opportunity to gain support for development of this 

site through the Rural Growth Deal via the tourism and place element of funding. 
 
 

RECOMMENDATIONS 

 

 Members of the Mid Argyll, Kintyre and the Islands Area Committee are asked to:  
 

1. Note the progress made with the projects as detailed within the report; and 

2. Recommend to Policy and Resources Committee the transfer of any unspent 
funding from the Lochgilphead Front Green project to support the ongoing 

delivery of the Ardrishaig North Public Realm project. 
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approximately £55,000 

http://www.argyll-bute.gov.uk/ardrishaig/public-realm
http://www.argyll-bute.gov.uk/ardrishaig/public-realm


 

 
4.14 There have been a number of discussions between the Head of Development 

and Economic Growth and senior members of Scottish Canals 



 

Front Green and Ardrishaig North. 
 

6.5  Fairer Scotland Duty:  
6.5.1 Equalities - protected characteristics 

   Equalities and Socio Economic Impact Assessments have been carried 
out.  

6.5.2 Socio-economic Duty 

  See above  
6.5.3 Islands  

  



 

APPENDIX 1 – Lochgilphead Front Green Photographs  
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