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TABLE 1  
AREA  PROJECT/ 

TIMESCALE FOR 
COMPLETION   

RESPONSIBLE 
SERVICE 

CROWN  
ESTATE FUNDING 
ALLOCATION  

FINANCIAL YEAR  STATUS  PROGRESS UPDATE – 
NOVEMBER 2022 – AUGUST 
2023   

B&C  
  

Dunoon 
Community STEM 
Hub  
  



Appendix 1 - PROGRESS OF PROJECTS   

 
TABLE 1  

NEARING 
COMPLETION   

as per P&R report 
16/06/22. 
 
  
This funding is part of a 
funding wider package. 
 
 

undertaken in September when 
the Phase 2 contractor is off 
site.   
  
Landscaping works – the works 

are almost complete. We have 
cobbled the entrance to the gate 
lodge, built the retaining wall and 
completed drainage works. 
Tarmacing the road is falling to 
the Roads and Amenity team 
which will be undertaken in 
September. Site works will be 
inspected Friday 25th August with 
a view to signing off on 
completion.  
  
Phase 2 works – 





Appendix 1 - PROGRESS OF PROJECTS   

 



Appendix 1 - PROGRESS OF PROJECTS   

 
TABLE 1  

accommodate the fibre would be 
required. This required significant 
survey work to be undertaken.  
The application for the installation 
of 28 new poles was approved.  
Over 50% of the project is 
complete, however Open Reach 
have raised concerns that take up 
is lower than anticipated, the 
financial viability of this project 
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MAKI   
  

Kilmartin Overflow 
Carpark  

DEG  £50,000  
  
  

22/23 

 
Ongoing Draft contract to be 

issued.  Awaiting confirmation of 
funding package and planning 
permission outcome.  Planning 
permission withdrawn due to 
access concerns.  Discussions 
ongoing regarding resubmission.  

OLI  Tobermory 
Cemetery  
  
PROJECT 
COMPLETE 

R&I £400,000 
 
 

21/22 Complete P&R 16 February 2023 (Para 
3.1.b) - agreed to use the 400k 
allocation for the Tobermory  car 
park and staycation facilities to 
instead deliver the cemetery 
extension at Kilmory.  
  
The Cemetery extension has now 
been completed and we are 
finalising the snagging and 
payments. This can now be 
marked complete.  

OLI  
  

Kerrera Road  
  
PROJECT 
COMPLETE 

DEG   £200,000  
 
 

20/21 Complete   Works are complete. 
 

OLI   
 

Feasibility study 
and specification 
work for pier 
infrastructure at 
Ellenabeich and 
Easdale which 
would support the 
ongoing provision 
of the council ferry 
service  
 
 

R&I   £100,000  
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ALL   
  

Cemetery 
maintenance and 
roads access fund 
to be delegated 
£75,000 to each 
Area Committee to 
agree the best 
options for the 
Fund. This may 
include un-adopted 
roads and officers 
would need to 
seek agreement 
from landowners – 
this would be a 
temporary 
diversion of the 
Council’s policy to 
only upgrade and 
maintain adopted 
roads until the fund 
is fully spent.      

R&I   £300,000  
 
 

22/23 Ongoing A number of sunken lairs have 
been re-levelled with the majority 
of the works across the four 
administrative areas, as agreed 
through Area Committees, on 
track to be delivered during the 
winter months when the demands 
on the grounds team are 
reduced.  
  
Agreement being drawn up for 
works to be undertaken in the 
winter for Brackley cemetery to 
allow improvements to be made 
to the access road.  
 

ALL Contingency DEG £14,441 
 
 

22/23 Ongoing Agreed at P&R on 13 October 
2022 that the unallocated funds 
of £75,939 would be used as 
contingency.  £61,498 of this has 
been reallocated. 

ALL Funding for Project 
Officers 

DEG £101,000 
 
 

22/23 Ongoing Agreed at P&R on 17 February 
2022. 

  TOTAL £4,627,106    

 


